

## Rhode Island's Race to the Top 90-Day Planning Period Timeline – Updated 10/6/10

September

October

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday/Sunday
<p><i>* Note: The 90-day planning period began August 24, the date the Phase II RTTT winners were announced. RIDE used the first 30 days to develop this timeline and the LEA scope of work template. The remaining 60 days are reflected in this calendar.</i></p>		<p><b>9/22</b> RIDE hosts focus group with LEA reps to get feedback on draft LEA scope of work template and “90-day” timeline</p>	<p><b>9/23</b> RIDE revises LEA scope of work template and timeline based on focus group feedback</p>	<p><b>9/24</b> RIDE sends LEA scope of work template to U.S. Department of Education</p> <p>Commissioner sends in field memo to all LEAs: 1) timeline, 2) instructions for selecting LEA RTTT team</p>	<p><b>9/25-26</b></p>
<p><b>9/27</b> This week: RIDE receives feedback from U.S. Department of Education on LEA scope of work template</p>	<p><b>9/28</b> This week: RIDE trains staff to serve as “district liaisons” to help LEAs complete scope of work</p>	<p><b>9/29</b> Race to the Top convening in Delaware</p>	<p><b>9/30</b></p>	<p><b>10/1</b> RIDE posts LEA scope of work template online/distributes to all LEAs</p>	<p><b>10/2-3</b></p>
<p><b>10/4</b></p>	<p><b>10/5</b> RIDE hosts kick-off meeting for superintendents, school committee chairs, and local union leaders (5:30-7:00 pm, Crowne Plaza, Warwick)</p>	<p><b>10/6</b> Northern RI technical assistance session (1-3 pm, NORICO)</p>	<p><b>10/7</b> West Bay technical assistance session (9-11 am, West Bay)</p> <p>Race to the Top Steering Committee meeting (1:30-3 pm, RI Foundation)</p>	<p><b>10/8</b> East Bay technical assistance session (8:00-10:00 am, EBEC)</p> <p>RIDE hosts Q&amp;A webinar for LEAs (1-2 pm)</p>	<p><b>10/9-10</b></p>
<p><b>10/11</b> COLUMBUS DAY</p>	<p><b>10/12</b> Providence technical assistance session (9-11 am, RIDE)</p>	<p><b>10/13</b> RIDE hosts Q&amp;A webinar for LEAs (11 am - 12 pm)</p> <p>Central Falls technical assistance session (1-3 pm, RIDE)</p> <p>SORICO technical assistance session (2-4 pm, SORICO)</p>	<p><b>10/14</b></p>	<p><b>10/15</b></p>	<p><b>10/16-17</b></p>

**Rhode Island's Race to the Top  
90-Day Planning Period Timeline – Updated 10/6/10**

October

November

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday/Sunday
<b>10/18</b>	<b>10/19</b>	<b>10/20</b> RIDE hosts Q&A webinar for LEAs on completing scope of work (4-5 pm)	<b>10/21</b>	<b>10/22</b> LEAs submit completed scopes of work to RIDE	<b>10/23-24</b>
<b>10/25</b> This week: RIDE reviews LEA scopes of work	<b>10/26</b>	<b>10/27</b>	<b>10/28</b>	<b>10/29</b>	<b>10/30-31</b>
<b>11/1</b> RIDE begins providing feedback on scopes of work to LEAs	<b>11/2</b> ELECTION DAY	<b>11/3</b> RIDE hosts Q&A webinar for LEAs on completing scope of work (10:30-11:30 am)	<b>11/4</b>	<b>11/5</b>	<b>11/6-7</b>
<b>11/8</b>	<b>11/9</b>	<b>11/10</b> RIDE hosts Q&A webinar for LEAs on completing scope of work (1-2 pm)	<b>11/11</b>	<b>11/12</b> LEAs submit <u>final</u> scopes of work to RIDE; no opportunity for additional editing	<b>11/13-14</b>
<b>11/15</b>	<b>11/16</b>	<b>11/17</b> RIDE notifies LEAs of approval status of scopes of work	<b>11/18</b>	<b>11/19</b>	<b>20/21</b>
<b>11/22</b> RIDE submits approved LEA scopes of work to U.S. Department of Education					